Appendix 1: Summary of stakeholder involvement in the SDP

The following provides a summary of the proposed engagement methods for the key stages in the SDP preparation process.

Stage 1: Delivery Agreement (Timetable & Community Involvement Scheme)

Stage in the SDP

preparation process

Seek authorisation from
CJC to prepare the DA.

Prepare draft DA &
informally consult with /
involve specific
consultation bodies on
the scope and content.

(Regulations 7,9 & 10)

Revise DA (if considered
necessary)

Consultation on draft DA
and CIS (6 weeks)

Regulation 11(2).

Purpose Timescale

To seek approval from the CJC to June 2024
prepare and publish the draft DA

for consultation.

The DA is a public statement that
contains the Community
Involvement Scheme (CIS) setting
out how and when stakeholders
and the community can become
involved in the plan making
process and a Timetable for
preparing the SDP.

July 2024

To informally seek the views of
specific consultation bodies on the
content of the draft DA.

Update the draft DA to reflect the
views of General and Specific
Consultation Bodies and other
stakeholders (where relevant).

July —
August 2024

To seek the views of consultation October —
bodies on the content of the draft December
DA. 2024

Who will be involved

e CJC Members

e CJC Members

e General and Specific
Consultation Bodies

e CJC Members

e General and Specific
Consultation Bodies

e Other interested
stakeholders
including members of
the public

e CJC Members

¢ Specific Consultation
Bodies

Methods of involvement

e CJC AGM

¢ Strategic Development
Sub-Committee (SDSC)
working group.

e Focused dialogue with
General & Specific
Consultation Bodies.

e Focused dialogue with
General & Specific
Consultation Bodies and
other interested
stakeholders.

¢ Strategic Development
Sub-Committee (SDSC)
working group.

Reporting, Dissemination and

Notification

e Formal Political Reporting:
formal report to the CJC AGM to
seek approval to prepare and
publish the draft DA for
consultation.

¢ Updates provided to the
Strategic Development Sub-
Committee (SDSC) working
group.

e Updates provided to the
Strategic Development Sub-
Committee (SDSC) working
group.

o Updates provided to the
Strategic Development Sub-
Committee (SDSC) working

group.



DA adopted by
resolution of the CJC in
accordance with SDP
Regulation 11(2)
Submission of final DA
to Welsh Government for
agreement.

Publish the approved DA
with copies made
available for inspection
at the Principal Office(s)
of the CJC and on its
website in accordance
with SDP Regulation 12.

DA adopted by resolution of the
CJC in accordance with SDP
Regulation 11(2).

To seek Welsh Government’s
formal agreement that the DA is
robust, realistic and covers the
main plan preparation
requirements.

To comply with regulation 12 and
inform stakeholders of the adopted
DA timetable and CIS.

December
2024

December
2024

As soon as
practical
following
agreement
from WAG.

e CJC Members

e CJC Members

e Welsh Government

e CJC

¢ Focused dialogue with
General & Specific
Consultation Bodies.

Draft DA published on CJC
website.

Formal report to CJC.

Formal submission to
Welsh Government.

¢ Copies made available for

inspection at the Principal
Office(s) of the CJC and
on its website in
accordance with SDP
Regulation 12.

Copies will also be made
available at all LG principal
offices as defined in
appendix 4.

¢ Interested stakeholders

notified by email or letter.

e Formal Political Reporting:
formal report to the CJC seeking
adoption of the DA.

e Update provided to the Strategic
Development Sub-Committee
(SDSC) working group.

e Update provided to the Strategic
Development Sub-Committee
(SDSC) working group.



Stage 2: Pre-Deposit Preparation and Involvement

Stage in the SDP Methods of

involvement

Purpose Timescale Who will be involved Reporting, Dissemination and

Notification

preparation process

Existing LDP/RLDP To consider the content and January e CJC e Strategic Development ¢ Updates provided to the
evidence base review evidence base of adopted/emerging = 2025 - 2026 Sub-Committee (SDSC) Strategic Development Sub-
LDPs within the region. e LPAs working group. Committee (SDSC) working
group.
The CJC will need to take account e General & Specific » Focused dialogue with

of current LDPs and then consider
in parallel, the long-term direction

General & Specific
Consultation Bodies.

Consultation Bodies

for the SDP until the end of the plan e Consultants (Where
period (20-25 years). necessary)
Prepare the evidence To prepare a sound and January CcJC ¢ Strategic Development e Updates provided to the
base (continuous proportionate evidence base to 2026 Sub-Committee (SDSC) Strategic Development Sub-
process) support the preparation of the SDP. = (continuous General & Specific working group. Committee (SDSC) working
process) Consultation Bodies group.
¢ Focused dialogue with
Consultants (where General & Specific
necessary) Consultation Bodies.
Other key
stakeholders
Prepare the ISA Scoping | To set the context, establish the January CcJC ¢ Strategic Development e Updates provided to the
Report: establish the baseline and decide on the ISA 2026 Sub-Committee (SDSC) Strategic Development Sub-
baseline and set the ISA | scope and objectives. This includes LPAs working group. Committee (SDSC) working

framework, scope and
objectives.

a review of relevant plans,
programmes and policies.

General & Specific
Consultation Bodies

Consultants (where
necessary)

¢ Focused dialogue with
General & Specific
Consultation Bodies.

group.

Targeted consultation on = To gain views on the evidence base, February - '« CJC e Strategic Development ¢ Updates provided to the

draft ISA Scoping Report = sustainability issues identified and March Sub-Committee (SDSC) Strategic Development Sub-
(5 weeks consultation) SA objectives to ensure the likely 2026 e General & Specific working group. Committee (SDSC) working
significant effects of the plan are Consultation Bodies group.
identified. ¢ Focused dialogue with

General & Specific
Consultation Bodies.

e Consultants (where
necessary)



Call for Candidate
Strategic Locations and
Sites Consultation (8
weeks)

Prepare & Publish
Candidate Strategic
Locations and Sites
Register

Identification of key
issues, drivers of change
and a vison for the
region.

Identification &
assessment of options
(growth levels and
spatial distribution) with
SA/SEA input

This stage enables all parties to Between
submit potential sites and wider April — May
strategic locations (areas of search) = 2026

for inclusion in the plan. It will assist

the CJC to identify potential

development sites and inform the

SDP Spatial Strategy in consultation

with the Specific Consultation

Bodies.

June -
August
2026

To identify the key issues and January —

drivers of change that will enable a June 2026

comprehensive and shared vision

for the region to be developed, that

looks ahead to the longer-term and

concludes what the region should

look like in response to the issues it

is seeking to address,

Identify and test growth and spatial January —

strategy options. June 2026

Other key
stakeholders
CcJC

Specific
Consultation Bodies

Other key
stakeholders

Development
industry

Landowners
CJC

CJC

Specific
Consultation Bodies

Consultants (where
necessary)

Other key
stakeholders
CcJC

Specific
Consultation Bodies

Consultants (where
necessary)

Other key
stakeholders

 Notification by email

e Website

¢ Notification by email

e Updates provided on
website

e Strategic Development
Sub-Committee (SDSC)
working group.

¢ Focused dialogue with
General & Specific
Consultation Bodies.

e Strategic Development
Sub-Committee (SDSC)
working group.

¢ Focused dialogue with
General & Specific
Consultation Bodies.

NA

Updates provided to the
Strategic Development Sub-
Committee (SDSC) working
group.

Updates provided to the
Strategic Development Sub-
Committee (SDSC) working
group.

Updates provided to the
Strategic Development Sub-
Committee (SDSC) working
group.



Undertake initial filter of
Strategic Locations and

Sites
Undertake detailed

assessment of Strategic

Locations and Sites

To determine which sites fit with the
spatial strategy.

To determine which sites fit with the
spatial strategy.

June — e CJC
August

2026
September | o
2026 —
December

2028

CJC

Stage 3: Preferred Strategy Preparation and Public Consultation

Stage in the SDP

preparation
process

Purpose

Timescale Who will be involved

Methods of involvement

NA

NA

Reporting, Dissemination and
Notification

Preparation of
Preferred Strategy,
SA/SEA/HRA and
wider evidence
base

Consultation on
Preferred Strategy
& Initial ISA Report
(6 weeks
consultation)

(SDP Regulations
17,18 & 19)

The Preferred Strategy is the first statutory
consultation stage in the SDP preparation
process and will be subject to a public
consultation for a minimum of 6 weeks. It
sets out the broad approach to the scale
and location of growth and ensures
development is planned for in a
sustainable manner.

To seek the views of all stakeholders on
the content of the Pre-Deposit Proposals
& ISA.

Jan 2026 — °
March 2028

CJC

e Specific & General
Consultation Bodies

e Consultants (where
necessary)

e Other key
stakeholders
April — May e CJC
2028
e Specific & General

Consultation Bodies

e Consultants (where
necessary)

e Other key
stakeholders

e General public

¢ Strategic Development
Sub-Committee (SDSC)
working group.

¢ Focused dialogue with
General & Specific
Consultation Bodies.

e Preferred Strategy and

ISA Report published on
website

e Virtual consultation

events

¢ Engagement sessions
e Focused stakeholder

meetings

¢ Notification via email or

letter to Specific &
General Consultation
Bodies and stakeholders
registered on the SDP
consultation database.

e Updates provided to the
Strategic Development Sub-
Committee (SDSC) working
group.

Formal Political Reporting:
formal report to the CJC seeking
approval to publish the Prepare
Pre-Deposit Proposals & ISA
(Preferred Strategy).



Analyse To summarise the representations made June - e CJC ¢ Publish the Pre-Deposit Update Strategic Development
representations at Preferred Strategy and how the CJC December Proposals & SA Sub-Committee (SDSC) on the
and prepare Initial | has taken them into account. 2028 (Preferred Strategy) publication of the Pre-Deposit

Consultation
Report

Proposals & SA (Preferred
Strategy) Consultation Report.

Consultation Report on
the CJC webpage.

¢ Notify Specific & General
Consultation Bodies and
other key stakeholders via
email or letter.

(SDP Regulation
20(a)

Stage 4: Deposit Plan and Public Consultation

Timescale Who will be involved Methods of involvement

Stage in the SDP

Reporting, Dissemination and
Notification

Purpose
preparation
process

Prepare Deposit To prepare the Deposit Plan that the CJC December e CJC ¢ Strategic Development e Updates provided to the
Plan and considers ‘sound’ and intends to submit for = 2028 — Sub-Committee (SDSC) Strategic Development Sub-
Statement of examination following consultation and can | January ¢ Specific & General working group. Committee (SDSC) working
Deposit Matters, be adopted. 2029 Consultation Bodies group.

update e Focused dialogue with

SA/SEA/HRA and o Consultants (where General & Specific

finalise the necessary) Consultation Bodies.

supporting

evidence base e Other key

e Focused dialogue with the
development industry

stakeholders

¢ Development

industry
Consultation on To seek the views of all stakeholders on February — e CJC e Deposit Plan and ISA Formal Political Reporting:
Deposit Plan, ISA | the content of the Deposit Documents & March 2030 Report published on Formal committee report to CJC
Report and HRA ISA. e Specific & General website seeking approval to publish the

(6 weeks
consultation)

SDP Regulations necessary) e Focused stakeholder
20, 21 and 22 meetings
e Other key ¢ Notification via email or

Consultation Bodies

Consultants (where

stakeholders

Virtual consultation
events

Engagement sessions

letter to Specific &

Deposit Documents and ISA for
consultation.



Consider
representations
and prepare
Consultation
Report

Finalise Deposit
Plan Documents
and Statements of
Common Grounds
on key issues

To summarise the representations made at
Deposit Plan Consultation and how the

CJC has taken them into account.

Update and finalise the evidence base,
including Statements of Common Ground
on key issues and sites. This will ensure
there are not any gaps in the plan and its
evidence base. This also provides an
opportunity to ensure conformity and
consistency with Future Wales and PPW.

February —
June 2030

April —
November
2030

General public

CJC

Specific & General
Consultation Bodies

Consultants (where
necessary)

Other key
stakeholders

General public
CJC

Specific
Consultation Bodies

Consultants (where
necessary)

General Consultation
Bodies and other key

stakeholders.

¢ Strategic Development
Sub-Committee (SDSC)

working group.

e Focused dialogue with

General & Specific
Consultation Bodies.

e Focused dialogue with the

development industry

¢ Strategic Development
Sub-Committee (SDSC)

working group.

¢ Focused dialogue with

General & Specific
Consultation Bodies.

o Formal Political Reporting:

Formal committee report to CJC
presenting the findings of the
Deposit Plan Consultation
Report.

Hard copy of representations
placed in CJC Offices and
copies available on website.

Updates provided to the
Strategic Development Sub-
Committee (SDSC) working
group.



Stage 5: Submission

Stage in the SDP Purpose Timescale Who will be Methods of involvement Reporting, Dissemination and
preparation involved Notification

process

Submission of SDP = Seek CJC approval to submit the Deposit = December e CJC e Formal report to CJC Formal Political Reporting:
and associated Documents for Examination in Public 2030 formal committee report to the
Documents to (EIP). CJC seeking approval to submit
Welsh the Deposit Plan Documents for
Government and Examination in Public.

Planning and
Environment
Decisions Wales for
Examination in
Public (EIP)
(Regulation 23)



Indicative

Stage 6: Examination

Stage in the SDP

preparation
process

Pre-Hearing
Meeting (if required)

Independent
Examination
(Regulation 24)

Purpose

Inspector determines whether a Pre-
Hearing Meeting (PHM) is necessary
(e.g. if there are substantial numbers of
representors and / or parties are
unfamiliar with the process). If a PHM is
necessary, a date is set and the CJC
advertises it, giving at least 4 weeks’
notice

To advise on examination procedures
and format.

The appointed Inspector will carry out an
independent assessment of the overall
soundness of the plan and to ensure that
it satisfies the statutory requirements for
its preparation. The Inspector’s role is not
to improve the Plan but to make
recommendations to ensure it is sound.
This means dealing with the matters and
issues which go to the heart of the Plan
and not getting involved with the details
of individual policies and allocations
unless this is necessary to conclude on
the Plan’s soundness. Provided they do
not fall foul of the soundness tests,
Inspectors will not concern themselves
with minor drafting or typographical
errors.

Timescale

Unknown

March -June
2031

Who will be
involved

e CJC
e PEDW

¢ Any stakeholder
registered on the
consultation
database

¢ General public

For those who made
Deposit
Representations
arrangements for
public participation in
the examination
process will be
advertised nearer the
time (at least 6 weeks
before the opening of
the examination).

Methods of involvement

¢ Notification by email to all
stakeholders registered on

the database.

¢ Notification on Website

¢ Hearing Sessions

e Written submission

Reporting, Dissemination and
Notification

e Updates provided to the
Strategic Development Sub-
Committee (SDSC) working
group.

All information will be made
available on the examination
website and library.



Stage 7: Inspector’s Report

Stage in the SDP Purpose Timescale Who will be involved Methods of involvement Reporting, Dissemination and
preparation Notification
process
Publication of final The Inspector will publish a report October - o PEDW ¢ Strategic Development ¢ Updates provided to the
Inspector’s Report outlining the examination’s findings, November Sub-Committee (SDSC) Strategic Development Sub-
(Regulation 25) together with any changes to the Deposit = 2031 e CJC working group. Committee (SDSC) working
Plan and reasons for those group.
recommendations. The Inspector’s ¢ WAG e CJC
decisions will be binding upon the
Council.  SDP consultation database

Stage 8: Adoption

Stage in the SDP Purpose Timescale Who will be involved Methods of involvement Reporting, Dissemination and
preparation Notification

process

Adoption of the The Council is required to adopt the final December e CJC e Formal report to CJC Formal Political Reporting:
SDP within 8 weeks = Replacement LDP incorporating the 2031 formal committee report to the

of the receipt of the = Inspector’s recommendations within 8 CJC seeking adoption of the SDP.

Inspector’s Report weeks of receiving it unless the Welsh
by CJC resolution. Government intervenes.
(Regulation 35)

Publish the SDP,
ISA Report and
post adoption
statement



