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Stage 1 - Delivery Agreement (DA)

Political Reporting: seek authorisation from CJC to prepare and 

consult on the draft DA.

Preperation of draft DA

 Informally consult with specific consultation bodies on the scope and 

contet of the DA.

Consultation on draft DA (6 weeks)

Political reporting: DA adopted by resolution of the CJC.

Submission of final DA to Welsh Government for agreement.

DA agreed by Welsh Government

Recruitment

Stage 2 - Pre-Deposit Preperation and Involvement

Consider the content and evidence base of adopted/emerging LDPs 

within the region

Establish the baseline and set the ISA framework, scope and 

objectives (Commission ISA Consultants) 

Targetted consultation on draft ISA Scoping Report (5 weeks 

consultation)

Call for Candidate Strategic Locations and Sites Preperation & 

Consultation (8 weeks)

Prepare Candidate Strategic Locations and Sites Register

Undertake Stage 1 initial filter of Strategic Locations and Sites

Identification & assessment of vision, issues and objectives

Identification & assessment of options (growth levels and spatial 

distribution) with ISA input

Stage 3 - Preferred Strategy Preparation & Public 

Consultation

Preparation of Preferred Strategy, ISA/HRA and wider evidence base

Consultation on Preferred Strategy & Initial SA/SEA Report (6 weeks 

consultation)

Analyse representations and prepare Initial Consultation Report

Undertake Stage 2 detailed assessment of Strategic Locations and 

Sites

Stage 4 - Deposit Plan & Public Consultation

Prepare Deposit Plan and Statement of Deposit Matters, update 

SA/SEA/HRA and finalise the supporting evidence base

Consultation on Deposit Plan, ISA Report and HRA (6 weeks 

consultation)

Consider representations and prepare Consultation Report 

Stages 2 & 3 Stage 4 Stages 5,6,7 & 8Stage 1, DA, recruitment and initial preperation

Key Stage - Definitive

2031 (Year 6) 20322024 2026 (Year 1) 2027 (Year 2) 2028 (Year 3) 2029 (Year 4) 2030 (Year 5)2025

Initial work carried out by CCR Liasion Officer 

Consultation

The Welsh Government is unable to agree the Development Agreement until the necessary resources and budget are 
secured. The timeline for DA agreement aligns with the recruitment process.



Finalise Deposit Plan & SOCGs

Stage 5 - Submission 

Prepare Schedule of Changes to identfiy how the main issues raised 

within the Deposit Stage representations should be addressed

Submission of SDP and associated Documents to Welsh 

Government and Planning and Environment Decisions Wales

Stage 6 - Examination

Pre-examination Meeting (if required)

Notification of Independent Examination

Independent Examination

Stage 7 - Inspector's Report

Receive Inspector's Report (Fact Checking)

Publication of Final Inspector's Report

Stage 8 - Adoption

Formal adoption of the SDP


