
 

 

 

 
 
 
 
10 JUNE 2019 
 
 
2018-19 ANNUAL BUSINESS PLAN - QUARTER 4 PERFORMANCE 
REPORT 
 
REPORT OF CARDIFF CAPITAL REGION DIRECTOR  
 
AGENDA ITEM: 6 
 
 
Reason for this Report 
 
1. To inform key staleholders, principally, Regional Cabinet and also, Wales and UK 

Governments of the Quarter 4 reporting position against the 2018/19 City Deal 
Business Plan, thus discharging the reporting requirements of the Assurance 
Framework and providing a comprehensive overview of progress. 

2. To provide regional Cabinet with an update of actual expenditure and projected full 
year out-turn as at Quarter 4 against the approved Wider Investment Fund budgets as 
set out in the Annual Business Plan for the financial year 2018/19. 

3. To recommend that Regional Cabinet approve the Quarter 4 report, which has been 
seen and informed by Wales and UK Governments, in order for formal submission to 
government partners.  

4. To note the continued changes to the format, structure and shape of the report, in order 
to provide a ‘balanced scorecard’ approach in order to provide a consistent, concise 
and coherent means of evaluating and monitoring performance and progress.  

Background 
 

5. Regional Cabinet approved its  2018/19 Annual Business Plan at its meeting on the 
26th March 2018, which included details of the Wider Investments Fund budgets for 
that year.  The report also provided an overview of the key work streams that would 
need to be progressed during the year.    

6. At its meeting of the 18th June, Regional Cabinet received 2018/19 Work Programme, 
which provided details of the tasks and activities required in the coming year to address 
the requirements of the Joint Working Agreement and the Assurance Framework. That 
programme of work was accepted by Regional Cabinet as the Work Programme for 
the 18/19 financial year, and allowed the required resources to be identified and for 
progress to be monitored by the Regional Cabinet.  

7. That Work Programme also forms the basis of the Quarterly Performance Monitoring 
Reports which are issued to the UK and Welsh Governments. Changes have been 
made to the structure, format and shape of the Performance report in order to: 



 

 

 Situate plans, actions and priorities in the context of the targets that City Deal is 
required to deliver against; 

 Reduce extraneous information volume; place a clearer emphasis on delivery and 
provide a one page overview of headline issues and progress; 

 Provide a high-level account of strategy and ‘direction of travel’ alongside assurance 
on matters relating to Finance, Risk and Assurance; 

 Set out the key priority areas and activities guiding key interventions under the 
headings of Programme Delivery; Partnerships; Communications & Reach; Influence 
& Engagement and required Actions; and, 

 Demonstrate strength in the pillars underpinning delivery of City Deal around Culture, 
Capacity and Leadership. 

8. In September 2018, the ten point plan to evolve the City Deal, in the light of new 
challenges and opportunities, was implemented. In the intervening seven to eight 
months, huge strides forward have been made in 2018/19, the most notable of which 
include: 

 The undertaking of comprehensive sectoral analysis by Prof Max Munday at Cardiff 
University, which has established a clear evidence base, knowledge of key sectoral 
strengths and priorities and potential for comparative advantage. Coupled with this 
has been success in securing two KESS PhD studentships to develop the CCR data 
competency and dashboard facility and two MSc Data Science students who will join 
the team for the summer to work on specific projects; 

 The first city region in UK Government’s City Deal Cohort 2 participants to have a full 
and agreed Locality Evaluation Framework in place. We have also received our 
first (of three) Baseline Report from National Evaluation Panel, Consortium Lead, 
which will inform the Gateway Review process in 2021. 

 Industry-led leadership of CCR’s first Economic and Industrial Growth Plan which 
sets out priority sectors for intervention, signals the importance of inclusive economic 
growth and commits to growing eco-systems and industrial scale clusters. The Plan 
was launched in three locations (Caerphilly, London and Cannes) to a diverse 
audience of investors, businesses, public bodies, community orgnaisations and 
academic institutions 

 The development of the Investment and Intervention Framework in close 
collaboration with the Regional Economic Growth Partnership in order to complete 
the Assurance Framework; establish three funds for priority intervention (Innovation, 
Infrastructure and Challenge) and set out the way in which City Deal intends to do 
business through the principles of ‘evergreen’, co-investment and challenge-led 
approaches 

 Extending reach and influence – developing closer links with Innovate UK through 
co-investment; UKRI Board through membership of the WG Science Advisory 
Council, links with the Royal Society and the Wales Govenrnment’s London Office; 
the UK2070 Commission and, stepping up substantially social media reach and press 
reports, marketing activity and creating the CCR brand and reaching new audiences 
and investors through keynote addresses at scores of conferences, events and 
networks 

 Accelerating delivery: successful notification of SIPF ph 1 for the Compound 
Semiconductor Cluster; development of medical tools and diagnostics bid for Wave 



 

 

2 SIPF; development and launch of CCR Graduate Scheme, approval of the case for 
Metro Plus and the energy, skills and digital model to support it (Low Vehicle 
Emissions, on-site renewables and Electric Vehcile Infrastructure). Two successful 
SBRI bids and three successful Govtech bids as well as the initial procurement work 
on a Housing Catalyst Fund. CCR has also received successful notification via WEFO 
for its first stage submission under the Institutional Capacity Call for a Public Services 
Testbed 

 Progress against targets: with the first investment made by City Deal in the CSC 
Foundry, 60 new high-skill jobs have been created and recruited to, with a further 55 
in progress in the CSA Catapult Centre. According to the UK Competitive Index 2019, 
Cardiff Capital Region is the second most improved region in competitiveness terms 
and ONS figures published on workplace analysis through the Annual Population 
Survey (April 2019) shows there are now c700,000 jobs in the Cardiff Capital Region. 

 Establishing the City Deal Office with a new base in Tredomen, agreement of a new 
fit for purpose resourcing plan and the development of expertise, resources and 
assets across multiple partners, collaborations and networks 

 Strengthening the back office – City Deal budget is on target; performance 
monitoring is consistently demonstrating key points of progress; the local evaluation 
framework is agreed; the Annual Governance Statement is in place as well as a 
comprehensive Risk Register and regular reports and updates are made to 
government colleagues and partners 

 Withstanding key governance tests  - City Deal has committed to developing a 
Strategic Development Plan – a first regional land use framework – reported to 
Regional Cabinet on 10 June 2019. 

 Internationalisation – a good deal of focus has been spent on building the brand 
and developing a profile through engagement in shaping Wave 3 of Ser Cymru, 
launching the Industrial Growth Plan at Wales in London Week and participating in 
MIPIM 2019. Added to this are the developing links with the South West of England 
and membership of GW4 

 Building a region – City Deal as seen against the backdrop of new challenges and 
tests takes on a greater significance. Beyond delivering a funding programme, 
developments such as Brexit and the loss of EU funding means that City Deal is our 
key emans through which to builkd a sustainable, resilient and more self-reliant future 
for the region. In this respect, City Deal has started to carve out new principles and 
ways of working (co-investment, evergreen and challenge led investment) the 
practice for which is being sought after and replicated by others. CCR officers are in 
knowledge transfer discussions with several other City Deals ongoing across all parts 
of the UK. 

9. It should be further noted that these changes and the furtherance of the above 
outcomes has now been embedded as part of the new Annual Business Plan for 
2019/20 and reporting requirements will therefore be aligned with this consolidated 
approach from April 1st 2019. The detail ordinarily contained within this report is now 
set out in the attached appendices: 

 
 Appendix 1: CCR City Deal Quarter 4 Performance ‘Balanced Scorecard’ 
 Appendix 2: CCR City Deal Quarter 4 detailed Work Programme Update 
 Appendix 3: AGS Quarter 4 Update (containing the Risk Log)  
 Appendix 4: Internal Audit Action Plan 
 Appendix 5: Wider Investment Funds Budget Quarter 4 Update 



 

 

 Appendix 6: Wellbeing of Future Generations Assessment 
 

Legal Implications 

10. The report  sets out the Quarter 4 performance and is submitted to Regional Cabinet 
for consideration pursuant to the reporting requirements within the Cardiff Capital 
Region City Deal Assurance Framework.  As regards individual projects referred to in 
the Work Programme, then legal advice on those projects will be reflected in the 
relevant reports as and when such matters are reported to Regional Cabinet. 

 

Wellbeing of Future Generations 
 
11. In developing the Plan and in considering its endorsement regard should be had, 

amongst other matters, to: 
(a) the Welsh Language (Wales) Measure 2011 and the Welsh Language Standards,  
 
(b) Public sector duties under the Equalities Act 2010 (including specific Welsh public 

sector duties). Pursuant to these legal duties Councils must in making decisions 
have due regard to the need to (1) eliminate unlawful discrimination, (2) advance 
equality of opportunity and (3) foster good relations on the basis of protected 
characteristics. Protected characteristics are : a. Age; b. Gender reassignment; c. 
Sex; d. Race – including ethnic or national origin, colour or nationality; e. 
Disability; f. Pregnancy and maternity; g. Marriage and civil partnership; h. Sexual 
orientation; I. Religion or belief – including lack of belief and  

 
(c) the Well Being of Future Generations (Wales) Act 2015. The Well-Being of Future 

Generations (Wales) Act 2015 (‘the Act’) is about improving the social, economic, 
environmental and cultural well-being of Wales.  The Act places a ‘well-being duty’ 
on public bodies aimed at achieving 7 national well-being goals for Wales - a 
Wales that is prosperous, resilient, healthier, more equal, has cohesive 
communities, a vibrant culture and thriving Welsh language and is globally 
responsible.  In discharging their respective duties under the Act, each public body 
listed in the Act (which includes the Councils comprising the CCRCD) must set 
and published wellbeing objectives.  These objectives will show how each public 
body will work to achieve the vision for Wales set out in the national wellbeing 
goals.  When exercising its functions, the Regional Cabinet should consider how 
the proposed decision will contribute towards meeting the wellbeing objectives set 
by each Council and in so doing achieve the national wellbeing goals. 

 
12. The wellbeing duty also requires the Councils to act in accordance with a ‘sustainable 

development principle’.  This principle requires the Councils to act in a way which seeks 
to ensure that the needs of the present are met without compromising the ability of 
future generations to meet their own needs.  Put simply, this means that Regional 
Cabinet must take account of the impact of their decisions on people living their lives 
in Wales in the future.  In doing so, Regional Cabinet must: 
 

 Look to the long term  
 Focus on prevention by understanding the root causes of problems  
 Deliver an integrated approach to achieving the 7 national well-being goals  
 Work in collaboration with others to find shared sustainable solutions 
 Involve people from all sections of the community in the decisions which 

affect them. 
 



 

 

13. Regional Cabinet must be satisfied that the proposed decision accords with the 
principles above. To assist Regional Cabinet to consider the duties under the Act in 
respect of the  decision sought, an assessment has been undertaken, which is 
attached at appendix 6. 

 
Financial Implications 
 
14. Regional Cabinet approved its 2018/19 Annual Business Plan and the associated 

budgets at its meeting of the 26th March 2018. Appendix 5 provides an update as at 
Quarter 4, which in summary indicates: 

Wider Investment Fund Top-Slice (£742,500) 
  
15. The final 2018/19 underspend against this budget amounts to -£571,493. The full value 

of any underspend is available to support the WIF Top-Slice in future years, subject 
always to observing the 3% cap (annual and cumulative) as approved by Regional 
Cabinet. 

 
16. The underspend consists of -£110,184 against the budget set aside for Regional 

Bodies and -£350,366 against the Programme Development & Support Budget (to 
support the ‘Project Delivery Pipeline’.  In addition, investment income totalling -
£110,943 was received during the year in respect of unspent HMT revenue grant 
funding. 

 
2018/19 Approved Project Budgets (£13,840,000) 

17. Due to changes in the project’s programme of work, there is slippage of £1,381,600 
(or 10.1%) against the CSC Foundry Ltd’s approved capital budget.  Based on the 
revised programme, this amount is expected to be drawn down and fully utilised in 
2019/20.  

 
2018/19 In-Year Project Approvals 

  
18. The 2018/19 Annual Business Plan contained uncommitted revenue and capital 

resources of £1.000 million and £4.015 million respectively.  These resources were put 
in place to provide Regional Cabinet with a level of flexibility to approve additional sums 
during the year in the event that In-Principle and/or emerging projects found 
themselves in a position to be allocated approved project funding during 2018/19. 

  
19. On 17th December 2018, Regional Cabinet approved the CCR Graduate Scheme with 

an indicative 2018/19 budget requirement of £31,450 to be funded from the revenue 
resources set aside in the 2018/19 Business Plan.  As at the 31st March 2019, £7,034 
had been spent against this budget, with the remaining £24,416 being carried forward 
to fund costs which will now be incurred in 2019/20.  There were no other revenue 
resource commitments identified during 2018/19. 

 
20. As outlined in previous monitoring reports, no in-year capital resource requirements 

have been identified during 2018/19.  Given the current status of the Project Delivery 
Pipeline, Regional Cabinet at its meeting of the 18th February approved the slipping of 
this capital sum (£4.015M) forward, two years to financial year 2020/21, based on the 
projected out-turn positions at that time.  It is normal practice to include projections (at 



 

 

a point in time) within future year budgets, which are then subsequently updated to 
reflect the final out-turn position, once this has been established.     
 

21. Regional Cabinet should note that the 2019/20 Annual Business Plan (ABP) 
incorporates the positions outlined above, to the extent these impact on budgets 
incorporated within the ABP.  It is normal practice to include projections (at a point in 
time) within future year budgets, which are then subsequently updated to reflect the 
final out-turn position, once this has been established.  Any material changes will be 
reported to Regional Cabinet as part of the regular budget monitoring reports.     

RECOMMENDATIONS 
 
22. It is recommended that the Cardiff Capital Region Joint Cabinet: 

 
1. Note the overall progress at Quarter 4 2018/19, including the budget position reported 

at Appendix 5 and approve that where relevant, the 2019/20 Annual Business Plan 
budgets will be prepared on the basis of the projections reported at this time     

 
2. Consider and if deemed acceptable, approve the Quarter 4 performance report 

 
3. Authorise th Director of the Cardiff Capital Region City Deal to formally submit the 

Quarter 4 performance report, including supporting information to both UK and Welsh 
Governments, and other stakeholders as required, on behalf of the Regional Cabinet. 
 

 
Kellie Beirne 
Director, Cardiff Capital Region City Deal  
10 June 2019 
 

Appendix 1 CCR City Deal Quarter 4 Performance ‘Balanced Scorecard’ 
Appendix 2 CCR City Deal Quarter 4 detailed Work Programme Update 
Appendix 3 AGS Quarter 4 Update (containing the Risk Log)  
Appendix 4 Internal Audit Action Plan 
Appendix 5 Wider Investment Funds Budget Quarter 4 Update 
Appendix 6 Wellbeing of Future Generations Assessment 

 



CCR CITY DEAL QUARTER 4 PERFORMANCE – MAY/JUNE 2019 
 

GOOD GROWTH SUPPORTING & DELIVERING 5% GVA UPLIFT, 25K NEW JOBS & £4BN LEVERAGE 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CULTURE, CAPACITY & LEADERSHIP 
 

 PhD KES studentships to commence in May 2019 

 Additional support secured for expert programme 
management 

 Knowledge development: KTN and bi-weekly team 
briefings 

 CCRCD Director appointed to Chief Scientific 
Adviser’s Panel Wales 

  Prince2 Training for all City Deal Office staff  CCRCD role in assessing current round of SBRI 
Accelerator bids 

 

  Challenge prize training – delivered    

STRATEGY & DIRECTION  

 CCR competitiveness analysis produced 

 Industrial and Economic Growth Plan launched and published 

 X4 reports commissioned and underway to inform long-term energy 

planning around sustainable transport (Metro Plus) 

 Written/verbal evidence given to EIS Committee on RSPs in March 19  

 Draft final version of the Intervention and Investment framework produced 

and awaiting decision (June 2019) 

 Work nearing completion (May 2019) on Skills for Future, Strategic Sites 

and Premises and Digital Framework & procurement of Housing Fund 

 Strength in Places – phase 2 ‘seed’ approval notified 

 Work commissioned to inform a Clean Growth mission for CCR 

 Framework and governance arrangements for SDP agreed in principle 

 CCR response to WG proposals for creation of Joint Transport Authorities 

 

FINANCE & ASSURANCE 

 Three meetings held of CCR City Deal Overview and Scrutiny meeting now held and external training 

session delivered, with an agreed annual work plan in place 

 Investment and Intervention enhancements to governance suggested by Investment Framework 

(establishment of Investment Panel and refreshed Programme/ CEX Board) underway 

 Work on the Investment Fund to be translated into a supplemental and business friendly Assurance 

Framework by Local Partnership – underway with Metro Plus SOP as first test case 

 Work on Metro Plus ‘Common Assessment Framework’ underway 

 Production of consolidated Statement of Accounts underway 

 Financial reporting for Q4 – posted and on budget 

 Outturn report – awaiting approval (June 2019) and containing comprehensive Annual Governance 

Statement and updated Risk Log 

 Agreed Local Evaluation Framework for SQW ‘one year out’ report to inform Gateway Review – awaiting 

formal approval (June 2019) 

 2019/20 Cabinet and Partnerships planner produced and operational 

 PROGRAMME PIPELINE 

& DELIVERY 

 Draft project pipeline in development 

to underpin Investment framework 

 Strategic Outline Programme 

approved for Metro Plus – programme 

management underway and all 

relevant supporting studies 

commissioned 

 Graduate scheme operational with 

staff appointed and all promotional 

material underway 

 Procurement of Housing Catalyst Fund 

underway 

 Business case production for Strength 

in Places CS Cluster bid underway 

with economic analysis commissioned 

for submission in Sept 2019 

 Work underway on Strength in Places 

2 for CCR bid on Medical Tools and 

Diagnostics 

 CSA Catapult co-located with CSC 

Foundry May’19 with 5 year business 

plan and budget in place 

 Outline submission to WEFO ‘Building 

Institutional Capacity’ for Public 

Services Testbed 

 LFFN submission revisions pending 

with agreement to work with WG on a 

regional scheme 

 Interest expressed on £400m EV 

scheme, transport SBRI & 2 

successful SBRIs for Bridgend 

(energy) and Monmouthshire (food 

security) 

 Torfaen successful Govtech bid 

addition to Monmouthshire 

 Scheme proposal CS Cluster received 

PARTNERSHIPS 

Regional Economic Growth Partnership: 

 Regional Industrial Plan launched in 

Caerphilly, London and Cannes 

 Formation of Investment Panel 

 Secured PhD studentships to inform data 

insight & foresight 

 Commitment for bi-annual reports secured 

from Board of UKRI 

 Assistance to Swansea Bay CD 

 Secured speaking slot at CBI Spring event 

 Institutional Investor meetings lined up 

 Dinner with Ian Campbell and IUK – co-

investment and delivery 

Regional Business Council: 

 Sectoral groups now established 

 Communications plan established 

 Post MIPIM event planned for 1 May 

 New member appointment process  

 Roundtable event with BSA 

 Business Plan prepared and awaiting 

approval – June 2019 

Regional Skills Partnership 

 Q2 performance report approved 

 Scheme developments on STEM & hard 

to reach young people underway 

 Stakeholder workshops held and evidence 

to EIS Committee 

 Planning for a youth regional forum 

RTA: 

 SOP approved for Metro Plus  

 Response to JTA consultation 

 TfW updates received & Metro meeting 

COMMUNICATIONS, 

MARKETING & REACH 

 Press: Coverage has increased 

significantly, from 7 pieces in Q3 to 46 in 

Q4. Direct coverage by CCR has 

quintupled from Q3-Q4 

 Website: Website has received more 

traffic – 2,000 clicks up on Q3 

 Website: Overall page views has 

increased by 10,000 from Q3-Q4 

 Website: Biggest news story: 50m Metro 

Plus Plans 

 Social Media: 13% increase in followers; 

number of posts from CCR City Deal 

account has tripled, & there are more 

frequent posts (328% increase) 

 Social Media: More engagement, which 

has quintupled and was over 10K in Q4 

 Website: 4803 overall visitors & 

page views 18869 

 Twitter: 2565 followers 

 Twitter: 346.9k impressions 

 Twitter engagement: 10,773 

 

 City Deal featured in top 20 

Women in Business and Wales’ 

most influential women (Western 

Mail) 

 MIPIM coverage report appended 

to MIPIM Report 

INFLUENCE & 

ENGAGEMENT 
ACTIONS PENDING 

 CCRCD keynote speeches/ 

inputs to: 

 Various keynotes and 

panel contributions at 

MIPIM 2019 

 Science Advisory Council 

for Wales 

 UKRI Meeting with Cardiff 

University and Rebecca 

Endean 

 CS Connected 

 Royal Society events on 

net zero carbon and 2.4% 

R&D target 

 Study trip Belfast 2019 – 

invite received 

 Innovation Point Board, 

Caerphilly CBC & 

Monmouthshire CC 

 National Infrastructure 

Commission 

 Commitment from UKRI Board 

members to provide bi-annual 

updates from UKRO direct to 

REGP 

 Representation on Regional 

Investment Panel, Valleys 

Taskforce, Foundational 

Economy Advisory Group 

 Selected to run Wales event on 

UK Commission 2070 

 Request for City Deal to take on 

lead responsibility for Valleys 

Taskforce Regional Park 

programme 

 

 Operationalise Innovation and 

Investment framework with all 

related governance 

enhancements 

 CCR MIPIM Launch 2020 

 Compete all outstanding 

commissions to further the 

delivery programme – skills, 

energy, digital and housing and 

sites and premises 

 Comprehensive proposals 

pending on SIPF 1 & 2 Compound 

semi-conductors and medical 

tools and diagnostics 

 Respond to formal Shared  

 Clarify position on topslice of 

Wider Investment Fund for 

resource and capacity investment 

– proposal now awaited 

 Clarify position on treatment of 

leverage in the Gateway Review 

and target revision  

 Focus work of s151 group on 

making progress with wider fiscal 

programme and measures - 

NNDR 

 Production of Investment 

Prospectus now in train along with 

Investment Guidance and Manual 

 Launch CCR Energy Mission 

 Launch CCR Foundational 

Economy Challenge 
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Cardiff Capital Region City Deal Work Programme 2018-19 
Evolving our City Deal – Areas to Shape Emerging Regional Plan and Approach 

 

(1) DATA RICH – EVALUATION READY 

 

To address the issue of low levels of data insight and foresight and to 
ensure we have a robust baseline from which track progress and key 
advancements 

Q1 Q2 Q3 Q4   

• Commission sectoral analysis and an overview of competitiveness as regional 
and place level 

 
Work 

underway  
First report due in 
Dec 2019 

Final report 
received and 
embedded 
into 
Economic 
and Industrial 
Growth Plan 

• Commission work on a data dashboard to provide a portal that brings together 
and makes sense of data sources that are relevant to tracking and telling the 
story of the region 

 

  
Commissioned 
and due in Q2-3 
2019/20 

Underway 
and expected 
in Q2 
2019/20 

• Adopt the National Evaluation Framework and work with SQW to develop the 
local evaluation frameworks, logic models and plans to inform the work needed 
for the Gateway review 
 

 

Report 
approved 
by Cabinet 
in Sept 
2018 

 

Local 
Evaluation 
Framework 
fully agreed – 
awaiting 
cabinet 
approval 

• Action in conjunction with SQW, the first set of stakeholder surveys and 
interview to inform the work needed for the Gateway Review  

Preparation 
work 
underway 

Phase 1 to be 
completed 

Completed 

• Secure investment through the KES Studentship scheme for PhD student to 
join the City Deal Office to inform and develop data capacity and competency  

 
  

Secured with 
start date of April/ 
May 2019 
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To address the issue of low levels of data insight and foresight and to 
ensure we have a robust baseline from which track progress and key 
advancements 

Q1 Q2 Q3 Q4   

• Complete the work commenced by Data Cymru on the Regional Skills 
database   Completed 

Now being 
amalgamated 
with sectoral 
analysis work 

 
 
 

(2) SETTING OUR STALL OUT – REGIONAL INDUSTRIAL STRATEGY / PLAN 

 

To set out our core competitive strengths and have a key means of engaging with 
the WG Economic Action Plan and the UK Industrial Strategy 

Q1 Q2 Q3 Q4   

 

• Develop context to the JWA five year business plan 
 
 

  Draft complete 

Cabinet 
approval in 
Feb ’19 
launched in 
Caerphilly, 
London and 
Cannes 

• Set out core competitive and sectoral strengths and demonstrate synergies with Four 
Grand Challenges & priorities featuring in the Economic Action Plan 

  As above As above 

• Work with Welsh and UK Government to respond to the Local Industrial Strategy 
guidance and provide the first Industrial Strategy in Wales 

  
Opportunity set 
out in Cabinet 
Report Dec 2018 

Agreement 
reached 
with WG to 
produce 
single 
economic 
framework 
for region 

• Demonstrate increased number of submissions into the Industrial Strategy Challenge 
Fund   

Submissions 
made to: 
Energy 
Revolution 

Notification 
of 
successful 
phase 1 
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SIPF 
Stations of Future 

 

SIPF for 
CS 
Connected. 
Final 
submission 
underway. 
Second 
submission 
into SIPF 2 
underway 
for Medical 
Tools 

• Convert the core elements of the Industrial Strategy/ Plan into a CCR Investment 
Prospectus and to be ready for MIPIM in March 2019 

   1st draft 

 
 
 

(3) DELIVERY PIPELINE ‘ECO-SYSTEM’ 

 

To develop the tools needed to enact robust assessment and decision-making 
in line with our key targets (GVA, jobs and leverage) and to monitor delivery 
against current work streams and projects 

Q1 Q2 Q3 Q4   

 

 Develop an integrated project pipeline document to be monitored and assessed by 
Regional Cabinet and informed by the REGP by end of 2018/19 

  
Work has 
commenced 

To be completed 
in line with IIF 

 Develop and bring forward for approval by UK Govt, Wales Govt and CCR Cabinet, 
a new Investment and Intervention Framework and the establishment of three sub-
funds to establish the criteria and evaluation tools for investment decision-making 

  

Work has 
commenced and 
Local 
Partnerships 
commissioned 

Awaiting cabinet 
approval 

 Once approved, launch the three funds in early 2019 – Regional Infrastructure 
Fund, Challenge Fund and Innovation Investment Fund 

   Q1 & 2 2019/20 

 Preparation of the Annual Business Plan for 2019/20 
   

Completed & 
approved in Feb 
‘19 
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KEY PROGRAMMES (lifted from Annual Business Plan) 
Regional Skills Partnership 

 Redesign LSKIP to become CCR Employment and Skills Board 
 
 
 
 
 

 Plan delivery of WG contractual requirements 
  
 
 
 

 Develop a CCR Employability Plan 
 
Skills for the Future 
 

 To produce the Outline Business Case 

 To produce a full business case by August 2018 

 To initiate phase 1 delivery   
 
 
 
 
 
 
 
Connecting the Region 

 RTA Meetings to take place quarterly with progress reports to Joint Cabinet 

 Finalise consultation on Regional Transport Plan 

 Secure agreement of all 10 Councils for Regional Transport Strategy 

 RTA to oversee development of Metro Plus scheme 

 To prepare a programme business case for Metro Central in Cardiff Central Square and Business 
District 
 
 

Digital 

 Secure project development support to design proposals for regional digital infrastructure 

  

Reg Skills 
Partnership – 
now to be  
Transferred to 
NCC, Skills lead 
 
 
 
Q1 submitted 
and feedback 
received 
 
 
 
 
 
Re-worked bus 
case underway. 
Nesta 
commissioned. 
Graduate 
scheme for 
approval to 
Regional 
Cabinet Dec ‘18 
 
 
Complete 
Underway 
 
Underway  
 
 
 
 
 
 

 
CITB secondment 
in place 
 
 
 
 
 
As above 
                                       
 
 
Underway under 
auspices of RSP 
  
 
 
 
Prog of quick wins 
underway 
Graduate Scheme 
approved and 
operational 
 
Nesta report due 
in Q1 2019/20 
 
 
Metro Plus SOP 
approved Feb ’19 
Cabinet and 
scheme 
development 
underway. Update 
pending Metro 
Central 
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 Prepare a development plan business case for digital infrastructure OBC 

 To report to Regional Cabinet to progress 

 Sign up to Open Data Licence 
 
 
 
 
 
 
 
Housing Investment Fund 

 Secure project development support to enable design and development of proposal 

 To prepare and develop business case 

 To report to regional Cabinet on progress in forming a Fund and comply with Assurance Framework 
to secure investment alongside WG 
 

 
Strategic Sites and Premises 

 Identify agreed list of strategic sites  

 Prioritise into short/med/long terms opportunities with WG 

 Explore sources of investment and report findings 

 Explore potential for a Regional Development Fund supported by WG and City Deal 

 Establish a strategic property register 

 Identify sources of investment for sites and premises redevelopment and development 

 
 
 
 
Visitor Economy 

 Produce regional visitor economy plan and for Regional Cabinet agreement 

 Review constitution of Destination Management Group 

 Identify and secure opportunities for delivery against the Plan 

 WG resources and City Deal resources to be aligned for delivery in CCR 
 
 
Energy 

Underway OBC 
in draft and 
consultation day 
with EGP 12.12 
Completed 
 
 
 
 
 
 
 
 
 
 
Business case 
underway with 
Dev Bank 
 
 
 
Phase work 
identified key 
sites and 
premises agreed 
with WG. 
Phase 2 work 
commissioned 
Work handed 
over to City Deal 
office 
 
 
Draft Plan 
produced 
Update to 
Regional 
Cabinet in Dec 
2019 

Revision work to 
Digital framework 
underway – 
contained in ABP 
2019/20 
 
Discussion 
commenced with 
WG re: regional 
infrastructure plan 
and trunk road 
opportunity 
 
 
 
Procurement 
advert devised – 
report to Cabinet 
Q1 2019/20 
 
 
Interim report on 
Phase 2 work due 
in May 2019 
 
Site list and data 
visualisation to be 
complete 
 
 
 
 
 
 
To be completed. 
Interim report is 
ready 
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 Identify regional investment opportunities in key renewable energy schemes, industrial energy 
management and manufacturing technologies 

 Identify and secure potential resources 

 Regional sustainable energy plan 
 
 
 

 
Urban Renewal 

 Develop proposals that revitalise town centres and urban locations  

 Identify all sources of funding to enhance centres and towns and opportunities for job creation and 
secure TRI 

 
Innovation & Entrepreneurial Activity 

 Support meetings of RBC and report recommendations to regional Cabinet and investment support 
for proposals 

 Secure project development support for the Technology Venture Capital Fund and secure 
investment support and decision through partners and Assurance Framework 

 Report progress on National Software Academy and development of National Cyber Academy 
 

 Public Services testbed to be rolled out and developed 
 

 

 Support and develop internationally renowned CSC Cluster 
 
 

 Support CSC Foundry Ltd and development of Foundry 
 

 
 
 

 
 
Local 
Partnerships pro 
bono input 
Stations of 
Future submitted 
X two Energy 
Revolution 
schemes 
secured 
 
 
TRI proposals 
secured 
Bi-monthly TRI 
meetings 
 
 
MIPIM report 
supported 09.18 
Superseded by 
Investment 
Framework 
Not relevant at 
this time 
 
 
 
 
 
SIPF bid 
submitted 
 
 

 
 
 
Energy 
workshops held 
March and April 
2019. Clean 
Growth mission 
work underway – 
as per ABP 
2019/20 
 
 
 
2018/19 TRI 
schemes 
underway with 
90% spend on 
target 
 
 
Ongoing. Tech 
fund incorporated 
into IIF 
 
EOI to be 
submitted to 
WEFO 
 
 
 
SIPF – notification 
and seed award 
secured 
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(4) CONSOLIDATED & EFFECTIVE ‘GOOD GOVERNANCE’ 

 

To establish a streamlined effective ‘good governance’ that utilises the full range 
of talents, skills and assets available to City Deal 

Q1 Q2 Q3 Q4   

 

• Develop the detailed ‘Evaluation Criteria, Methodology and Weightings’ along with a 
range of ‘practical, user-friendly guidance notes’ which support the Assurance 
Framework that demonstrates we are open for business and the way in which that 
business will be conducted 

 

  Under-way Awaiting approval 

• Re-visit the number, variety, composition and frequency of the plethora of groups, 
partnerships and fora developed to support City Deal and streamline, consolidate 
and schedule into an appropriate and supportive governance network by end of 
Quarter 4 

 

   
Incomplete – ABP 
2019/20 

• Transfer the ‘host’ authority status for the Regional Skills Partnership to lead body, 
Newport City Council 

 
  

Transition 
period in effect 

Complete  

• Put in place arrangements for transitioning Lead Authority responsibility for CSC 
Foundry Ltd during 2019/20, including meeting all statutory requirements.    

   Underway  

• Develop and monitor a concise and coherent Risk Register and complete work 
around City Deal wider Risk Environment   Actioned 

Risk register in 
place and shared 
with WAO 

• Develop and implement a comprehensive Annual Governance Statement  
   Actioned 

Actioned and 
2018/19 update 
pending  

• Quarterly Financial Monitoring Reports to Regional Cabinet, Welsh Government and 
UK Government  

  Actioned Actioned 

• Develop a new Future Generations/ Sustainability Assessment to demonstrate that 
all decisions are foregrounded in FG considerations 

 
  Actioned   
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 Actively contribute to and develop presence and profile at UK Govt Steering Group 
Meetings, Pan-UK Implementation Panel and all relevant cross-government 
partnerships 

  Actioned Actioned 

 
 
 

(5) DEVELOP CITY DEAL INFLUENCE, PROFILE & VISIBILITY 

 

To establish the profile and visibility of the City Deal and City Region with key 
decision-makers, investment sources and the people and organisations who can 
help grow our high potential ideas 

Q1 Q2 Q3 Q4   

 

• Address full range of external partnerships, events, investment community and 
others to develop understanding of the purpose and profile of CCR 

 

City 
Deal 
input 
at 5 

events 

City Deal inputs 
to 20 events 

15 events 
supported 

and 
attended 

• Develop relationship with UKRI and Innovate UK through direct interaction, 
University-led partnerships and input into key policy and strategy development 

 
  

CCRCD on 
GW4 

Partnership 

Support for 
Royal 

Society 
events and 
CSA Panel 

• Further develop relationship with WG and regional working structures and 
strategies  

 
  

Director 
appointed to 
CSA Council 

Appointment 
to Reg Inv 

Panel 

• Develop role of REGP as industrial figure-heads supporting CCR and CCRCD 
 

  

REGP lead on 
Industrial Plan, 
data & 
investment 
framework 

Invite to 
support 

Swansea 

• Obtain a seat for CCRCD at UKRI level by 2021 
 

  ongoing On-going 
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(6) CREATE ‘OFFICE OF CITY DEAL’ 

 

Develop a professional, efficient and sufficiently resourced City Deal Office capable 
of driving and delivering step change in the region 

Q1 Q2 Q3 Q4   

 

• Define and make a case for the capability and capacity needed to underpin delivery 
with a Resourcing Plan bringing forward for decision in January 2019 

   
Early thinking 
developed  

Restructure & 
Resourcing 
Plan approved 
and 
recruitment 
underway 

• Develop branding and marketing required to establish the City Deal core identity 
and brand and value proposition 

  
Prototype 
designs 
established 

Plans on track 
in 
Readiness for  
MIPIM 2019 
and all 
branding in 
place 

• Establish a new CDO presence at the Innovation and Technology Centre in 
Tredomen with a clear ‘front of house’ provision  

 
  

CDO move 
date 10 Dec 

Complete 

• Launch the new City Deal website   Completed Complete 

• Develop a comprehensive Communications plan and set targets for reach, profile 
and sentiment assessment 

 
  

Draft 
developed 

ongoing 

• Develop a targeted social media campaign 

   

Ongoing – 
significantly 
improved 
results 
reported in Q4 
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(7) REFOCUS ROLE OF INDUSTRY & ENHANCE LOCAL LEADERSHIP 

 

To demonstrate City Deal is enabled and overseen by strong local leadership 
alongside strong and vibrant industrial leadership 

Q1 Q2 Q3 Q4   

 

• Develop a challenge-led approach which focuses on Regional Cabinet’s approach 
and commitment to understanding and solving big problems in region 

  

Part of 
Investment 
Framework - 
underway 

Part of 
Investment 
Framework – 
awaiting 
approval 

• Develop the ‘good growth’ proposition and articulate ambitions for growth that is 
sustainable and inclusive 

 
  

Part of Comms 
Plan - 
underway 

Embedded in 
strapline & 
dedicated 
post and role 

• Work with Regional Business Council to establish the 2018/19 Business Plan to 
articulate their priorities and key activities to engage and involve the business 
community 

 

  
For decision 
Dec 2018 

Underway – 
Q1 2019/20 

• Support the increasing profile and growing programme of work of the Regional 
Economic Growth Partnership 

 
  

Industrial Plan, 
data and 
investment 
framework 

Underway – 
plan for 
2019/20 
produced 

• Develop and submit proposal to WEFO for building Institutional Capacity – Public 
Services testbed 

 
  underway Completed 

 
 

(8) CHALLENGE FOCUSSED & MISSION-LED 

 

Growing our ability to secure investment on a competitive basis Q1 Q2 Q3 Q4   

 

• Develop a challenge-fund to align with UKRI and UKIS 4 Grand Challenges 
   

Underway as 
part of 
investment 

Draft 
produced and 

Challenge 
Prize Centre 
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framework 
work 

training 
delivered. 
Discussion 
with WG re: 

collective 
challenge 
prize on 

Foundational 
Economy 

• Secure co-investment commitments from Innovate UK and WG 
   

Proposal 
paper to be 
developed by 
InnovateUK 

In principle 
agreements 

• Document learning from successful SBRI and GovTech work 
    

Commenced 
through 
SBRI 
Accelerator 

• Engage with work of Nesta’s Challenge Prize Centre  
 

  
Contact 

established 
Completed 

• Develop competency around Open Data and Open Data-led projects and 
propositions through the Digital OBC work    

Commenced 
through 
SBRI 

Accelerator 

• Secure UKRI resources in 5 major investment programmes in 2019/20    ongoing 

 
 

(9) INTERNATIONALISM & COMPETITIVE ADVANTAGE 

 

To grow the global reach and profile of CCR and CCRCD and develop and market 
our comparative advantage 

Q1 Q2 Q3 Q4   

 

• Produce Investment prospectus by March 2019 for MIPIM that promotes both the 
region’s liveability and investability 

 
   

Draft 
produced 
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• Promote region at MIPIM 2019 and work with Dept for IT to promote regionally 
significant scale projects and propositions in its Prospectus and take-up Panel 
opportunities 

 

  

Contact 
established 
and drafts in 
development 

Complete 

• Support and sponsor Wales Week in London 2019 
 

  Confirmed 

Launch 
event 

successful in 
for 28 Feb & 
at Cannes in 
March 2019 

• Develop links with the Vanguard and Manumix and the wealth of Knowledge Transfer 
Partnerships & programmes, bringing global great practice into the region   

KTN 
participation 
with Innovate 
UK 

Underway 
through WG 
Innovation 

• Promote our commitment to sustainable development through more targeted activity 
with public purpose organisations – Bcorps, Co-ops and employee-owned 
organisations and through a commitment to the Circular Economy 

  
Yet to 

progress 
ABP 

2019/20 

 

(10) TOWARDS A MORE SELF-RELIANT CARDIFF CAPITAL REGION 

 

To develop City Deal alongside other means and mechanisms for reducing 
dependency and increasing regional economic self-reliance  

Q1 Q2 Q3 Q4   

 

• Develop a plan to systematically explore, test and implement full range of fiscal 
powers and incentives – NNDR, Tax Increment Financing, Retail and Institutional 
Investment etc 

  
Yet to 
progress 

Meeting 
sought with 
HMT and 
TIF Law 

Company 

• Develop, approve and implement Investment and Intervention Framework in order to 
target approach to investment leverage 

  Underway 
Awaiting 
approval 

• Identify the appropriate junctures at which to explore and develop the opportunities 
that currently sit outside of City Deal in order to begin bringing about greater 
coherence and clarity to the areas in which there is agreement to act as a region 

  

Progress 
with 
Regional 
Skills 

Agreement 
in principle 

on SDP 
process 
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Partnership 
and SDP 

and 
governance 

• Develop inter-regional links and connections and identify areas in which collaboration 
to enhance competition will best serve CCR 

  
Input into 
Severnside 
Summit 

Informing 
recent 

discussion 
on sub-
regional 

brand and 
leadership 
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Appendix 3:  AGS Action Plan – Quarter 4 Update 

Table 1 below outlines the baseline position that was included in the audited version 

of the 2017/18 Statement of Accounts. As part of the preparation of the Annual 

Governance Statement (AGS), twenty assurance statements were assessed as 

demonstrating a strong, moderate or limited level of assurance (shown as red, amber 

and green respectively). Table 1 shows the distribution of ratings assigned to the 

twenty assurance statements, and outlines agreed actions required. 

 

Table 1: Baseline Position (2017/18 Audited Statement of Accounts) 

 Assurance 
Statement 

Suggested Action  Responsible 
Officer/s 

Review 
Period 

Mechanism 
for Review 

 Statements: 4, 5, 6, 
7, 8 ,9, 10, 11, 12, 
13, 15, 16, 17, 
18,19, 20 

Periodic review of Good Practice 
Assurance Statements 
undertaken during the year. 

Programme 
Director, s151 
Officer, 
Monitoring 
Officer & 
CEXs 

6 
monthly 

Half-year 
review of 
AGS 

 
1 

Codes of conduct 
exist and are 
effectively 
communicated 

Clarity needed on the applicability 
of Policies and Procedures outside 
of those explicitly outlined in the 
JWA 
 
The need to correctly document 
the employment arrangements in 
place is paramount.  HR 
(Accountable Body) to advise, with 
any non-compliance escalated to 
CEXs via Programme Director  
    

Programme 
Director with 
advice from 
Accountable 
Body  

Quarterly Progress 
against 
action 
monitored 
and 
reported on 
a quarterly 
basis    

 
2 

We ensure 
compliance with all 
relevant laws, 
regulations and 
internal policies 

Need to remind City Deal 
partnering authorities of the 
Governance Protocol approved by 
the Joint Committee in relation to 
the decision making framework 
 

Programme 
Director / 
CEXs 

Quarterly Progress 
against 
action 
monitored 
and 
reported on 
a quarterly 
basis    

 
3 

We are committed to 
openness and acting 
in the public interest 
 

It is recognised that the 
arrangements for Welsh 
Language need to be more visible 
and therefore, need to be 
strengthened.    
 

Programme 
Director with 
advice from 
Accountable 
Body 

Quarterly Progress 
against 
action 
monitored 
and 
reported on 
a quarterly 
basis 
    

 
 

14 

We have 
mechanisms to 
review the 
effectiveness of our 
framework for 
identifying and 
managing risks 

Programme Director to lead on 
putting in place the appropriate 
arrangements in respect of 
Strategic Risk Management 

Programme 
Director 

Quarterly Progress 
against 
action 
monitored 
and 
reported on 
a quarterly 
basis    
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Table 2 tracks quarterly updates against the baseline position through the financial 

year 2018/19, with progress being reported to Regional Cabinet as part of the 

Quarterly Performance Reports. 
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Table 2: AGS Action Plan Progress Overview Table - Qtr 4 RAG assessment 

Assurance Statement Q1 Q2 Q3 Q4 

1 
We have and effectively communicate codes of conduct to define standards of 
behaviour for members and staff, and we have policies for dealing with 
whistleblowing and conflicts of interest.          

2 
We ensure: a) Compliance with relevant laws and regulations, b) Compliance 
with internal policies and procedures, and c) that expenditure is lawful. 

      

OA 

3 We are committed to openness and acting in the public interest.       OA 

4 
We have established clear channels of communication with all sections of the 
community and other stakeholders, ensuring accountability and encouraging open 
consultation.     

  OA 

5 
We have developed and communicated a vision, which specifies intended 
outcomes for citizens and service users, which is used as a basis for planning. 

        

6 
We have translated the vision into courses of action for our function, its 
partnerships and collaborations.     

  OA 

7 
We have mechanisms in place to review the effectiveness of the decision-making 
framework, including delegation arrangements, decision-making in partnerships, 
information provided to decision makers and robustness of data quality. 

    

  OA 

8 
We measure the performance of services and related projects and ensure that 
they are delivered in accordance with defined outcomes and that they represent 
the best use of resources and value for money.         

9 
We have defined and documented the roles and responsibilities of members and 
management, with clear protocols for effective communication in respect of the 
authority and partnership arrangements. 

        

10 
Our financial management arrangements conform to all relevant legislative and 
best practice requirements.         

11 
We have effective arrangements in place to discharge the monitoring officer 
function.         

12 
We have effective arrangements in place to discharge the head of paid service 
function.          

13 
We provide relevant induction training and have mechanisms in place to identify 
the development needs of members and senior officers in relation to their strategic 
roles, supported by appropriate training.         

14 
We have mechanisms to review the effectiveness of our framework for 
identifying and managing risks and performance and for demonstrating clear 
accountability.       

OA 

15 
We ensure effective counter fraud and anti-corruption arrangements are developed 
and maintained.         

16 We have an effective scrutiny function is in place.         

17 
Our internal audit assurance arrangements conform to Public Sector Internal Audit 
standards and relevant best practice.         

18 
We have arrangements in place for the delivery of the core functions of an audit 
committee.         

19 
We provide timely support, information and responses to external auditors and 
properly consider audit findings and recommendations.         

20 
We incorporate good governance arrangements in our partnerships and other joint 
working arrangements.         

 
OA – Outstanding Actions.  Following the completion of a Status Review during 
Quarter 3, these assurance statements were identified as having actions identified, 
either to improve or to maintain the level of assurance provided.  
 
 
Performance monitoring conducted at Quarter 4 indicated that of the twenty assurance 
statements, 17 were rated ‘green’, whilst 3 remained at an ‘amber’ rating. 
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There are 6 Actions ongoing where work towards achieving a higher level of assurance 
is being undertaken.  These actions relate to the ‘amber’ statements outlined above, 
as well as a number of ‘green’ statements, in order to maintain and enhance the level 
of assurance provided.  The position is summarised in below. 
 
Updates on Agreed Actions – Qtr 4 
 
 

Assurance Statement 2 – Amber rating 

Statement We need to ensure compliance with all relevant laws, regulations 
and internal policies. 
 

Agreed action Need to remind City Deal partnering authorities of the 
Governance Protocol approved by the Joint Committee in relation 
to the decision making framework. 
 

Update Qtr 4 Cabinet briefing and meeting dates for 2019/20 are agreed 
and in place. 
 
However, further work required on developing the Regional 
Cabinet ‘Forward Plan’ and communicating this to relevant 
officers and stakeholders to ensure that draft reports are 
developed and circulated for advice and comment in a timely 
manner, allowing sufficient time for officer consideration 
and input.  Therefore, the rating remains amber at this time. 
 

 

Assurance Statement 3 – Green rating 

Statement We are committed to openness and acting in the public interest. 
 

Agreed action It is recognised that the arrangements for Welsh Language need 
to be more visible and therefore, need to be strengthened.    
 

Update Qtr 4 Cabinet agendas and minutes are produced in Welsh as 
standard and all other reports and items are available in 
Welsh upon request.  This protocol is applied to all policies, 
strategies, plans and consultation papers etc. as mandated 
by regulation.   
 
Policies and procedures will be constantly updated to reflect 
the latest guidance and to ensure there is clarity regarding 
the services that are available in Welsh and accessibility is 
clearly visible to all.  
 
The action in respect of the ‘Register of Members Interests’ 
is now complete and the relevant link is included under each 
Cabinet Member’s profile within the City Deal website. 
 
Regional Cabinet meetings are not held in fixed locations 
and it is our aim to hold meetings in a variety of locations 
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and venues across the region in order to maximise 
accessibility and opportunity across the region’s 
geography. 
 

 

Assurance Statement 4 – Green rating 

Statement We have established clear channels of communication with all 
sections of the community and other stakeholders, ensuring 
accountability and encouraging open consultation. 

Status review Clear channels of communication have been established with the 
community and other stakeholders, however, it is recognised that 
further work is required to build on this position and respond to 
any feedback that is received. 

 
1. A key channel of communication employed by the Cardiff 

Capital Region is its dedicated website.  This is in the process 
of being relaunched to improve accessibility and navigation to 
ensure that the required information can be found quickly. 
 

2. Work ongoing to develop further the working relationships and 
understanding with the Skills Partnership Board and the 
Regional Business Council.   

 

Update Qtr 4  Website relaunched to improve accessibility and navigation 
and to assist with information being located quickly.  New 
Marketing & Communications post (once in place) will 
undertake an audit of the new website to assess the impact 
of the changes made to to-date.    
 
Develop further the working relationships and 
understanding with the Skills Partnership Board and the 
Regional Business Council. 
 

 

Assurance Statement 6 – Green rating 

Statement We have translated the vision into courses of action for our 
function, its partnerships and collaborations. 
 

Status review Approval of the Joint Working Agreement (JWA) 5 year Strategic 
Business Plan and Annual Business Plans translates the Cardiff 
Capital Region’s vision into tangible actions.  However, to assist 
with monitoring actual progress against these plans, the need to 
introduce a mechanism for establishing and monitoring Key 
Performance Indicators (KPIs) has been identified. 
 
As a minimum these KPIs will need capture progress against the 
key criteria such as: 
 
(i)  £4bn of private sector leverage; 
(ii) creation of 25,000 jobs; 
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(iii) 5% uplift in GVA in the region. 
 
1. Consideration will be given to the introduction of KPIs as part 

of the 2019/20 Annual Business Plan approval process. 
 
2. Work is now being progressed on developing the Evaluation 

Framework, including application of the HMT five-case 
business model. This work will need to recognise that a sense 
of proportionality is required, and that the Councils may opt 
for an alternative approach for smaller projects. Whilst the 
five-case approach may be appropriate for certain projects, it 
does not naturally lend itself to all projects. 

 

Update Q4 Approved 5 year JWA Business Plan is in place with the 
2019/20 Annual Business Plan being approved by Regional 
Cabinet during Qtr 4. 
 
Work is being progressed on developing the Investment & 
Intervention Framework and associated Toolkit, including 
application of the HMT five-case business model. This work 
will need to recognise that a range of approaches will need 
to be developed that are ‘proportional’ to the value, 
complexity, timescales etc. of the proposal being evaluated.   
 
Furthermore, whilst the five-case approach naturally lend 
itself to typical infrastructure projects, the work outlined 
above will also need to consider business case development 
approaches for non-infrastructure type projects e.g. those 
coming forward under the Challenge Fund. 

 

Assurance Statement 7 – Green rating 

Statement We have mechanisms in place to review the effectiveness of the 
decision making framework, including delegation arrangements, 
decision-making in partnerships, information provided to decision 
makers and robustness of data quality. 
 

Status review 
 
 
 

The Joint Working Agreement (JWA) contains the appropriate 
mechanisms to review the effectiveness of the decision making 
framework.   
 
1. The 2019/20 Work Programme includes an action in respect 

of delegation arrangements. 
 

2. Work is being progressed to establish a series of measures 
on the economic and social make-up and performance of the 
region, as well as a baseline against which future 
performance can be assessed.  This sectoral analysis data 
will inform the Gateway Review process and facilitate more 
effective decision making, through a better understanding of 
the region’s strengths, and the opportunities which exist to 
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make strategic interventions that are likely to have the 
greatest impact. The first draft of the sectoral analysis report 
was received in January 2019. 

 

Update Qtr 4 The 2019/20 Work Programme will be monitored in respect 
of the ‘delegation arrangements’ action. 
 
First ‘State of the Region’ report is due w/c 01/04/2019. The 
report will bring together the sectoral analysis work 
undertaken during the second half of 2018/19 and inform the 
economic baseline against which future performance can be 
measured and assessed.  This will be key to inform decision 
making going forward. 
 
REGP to formally consider the report during Qtr 1 2019/20.  
It will be important to ensure continuity of this workstream 
and provide regular update reports going forward.  Bid 
submitted to KESS for PHD student support to assist with 
continuing this work over the medium term. 
  

 

Assurance Statement 14 – Amber rating 

Statement We have mechanisms to review the effectiveness of our 
framework for identifying and managing Risks. 
 

Agreed action 
 
 

Programme Director to lead on putting in place the appropriate 
arrangements in respect of Strategic Risk Management. 

Update Qtr 4 A ‘Risk Register’ has been in place since the latter part of 
2018/19 and work now needed to develop the wider Risk 
Management Strategy, including an assessment of the risk 
environment, appetite, monitoring and escalation 
processes. 
 
The Programme Director is in the process of implementing 
the City Deal Office restructure approved by Cabinet.  Once 
in place, this will provide additional capacity and allow the 
next stage of the Risk Management Strategy to be developed 
through-out 2019/2020. 
 
In preparation for the above, the Programme Director is 
engendering a risk / performance culture to ensure risks are 
managed effectively and reported accordingly.  This will be 
achieved through regular performance /risk management 
reviews taking into account the Investment & Intervention 
Framework and wider strategic risks that the City Deal 
programme of delivery may be exposed to.  

 



Appendix 4 -  Internal Audit Action Plan:  Quarter 4 Update 

1. Cardiff Council’s Internal Audit Service is responsible for providing internal audit 
services to the Cardiff Capital Region City Deal, through a Service Level 
Agreement (SLA) with the Accountable Body. To enable the Internal Audit 
Service to fulfil its role, a 5 year ‘rolling’ audit plan has been prepared covering 
the period from 2018-19 to 2022-23 and sets out the proposed work required 
each year, to secure appropriate levels of assurance. 

 
2. The first audit of the 5 year plan covered governance, transparency and the 

effectiveness of decision making and was undertaken at the beginning of the 
current financial year (2018/19).  The final report was issued in July 2018. 

 
3. In summary, the key findings largely mirror the conclusions reached as part of 

the AGS process outlined above.  The audit report’s Recommendations, Risk 
Rating, Management Response and Agreed Actions have been captured as a 
separate Action Plan and a detailed update was provided as part of the Quarter 
1 Performance Report. 

 
4. At Quarter 4, three of the four actions have been completed and the position is 

summarised below: 
 

R1. Development of a Risk Management Policy and Strategy – In progress.  
Strategic Risk Register now in place which captures details of the 9 Strategic 
Risks along with current controls and further management actions clearly 
documented. 

 
The Cardiff Capital Region relies on the policies, strategies and processes 
of the Accountable Body, however, work completed on preparing the Risk 
Register has identified the need to develop the wider Risk Management 
Strategy, including an assessment of the risk environment, appetite, 
monitoring and escalation processes. 
 
The Programme Director is in the process of implementing the City Deal 
Office restructure approved by Cabinet.  Once in place, this will provide 
additional capacity and allow the next stage of the Risk Management 
Strategy to be developed through-out 2019/2020. 
 
In preparation for the above, the Programme Director is engendering a risk / 
performance culture to ensure risks are managed effectively and reported 
accordingly.  This will be achieved through regular performance /risk 
management reviews taking into account the Investment & Intervention 
Framework and wider strategic risks that the City Deal programme of delivery 
may be exposed to.  

 
R2. Establishment of a Joint Scrutiny Committee – Complete.  Three Joint 

Scrutiny meetings have now taken place and a Work Programme has also 
been developed. 

 



R3. Establish and maintain a register of declared interests – Complete.  A 
link has been added to the Cardiff Capital Region’s website directing the 
user to the ‘declarations of interest forms’ home website for each Cabinet 
Member.   

 
In addition, every Cabinet meeting has an agenda item reminding members 
of the need to declare any interests, with any such declarations being added 
to the minutes and decision register for those meetings. 

 
R4. Training to be provided on new Contract Standing Orders and 

Procurement Rules – Complete. There will be an ongoing review of 
training requirements for current and new staff throughout the year. 



 

 

Appendix 5 - Wider Investment Fund Budget – Quarter 4 Update 

 
1. The 2018/19 Wider Investment Fund (WIF) Annual Business Plan approved a 

programme of expenditure as detailed in Table 1 below, along with the proposed 
funding priority. 
 

Table 1: 2018/19 Approved WIF Expenditure & Funding 

 
 

£’000 
 

Indicative Programme Expenditure  

Wider Investment Fund Top Slice 742.5 

Approved Projects 13,840.0 

In Year Revenue Project resources 1,000.0 

In Year Capital Project resources 4,015.0 

Total Investment 19,597.5 

  

Funded by  

HMT Contribution (Revenue) -1,892.5 

HMT Contribution (Capital) 0.0 

Total HMT Contribution -1,892.5 

Council Contribution -17,705.0 

Temp Borrowing ‘Cost of Carry’ 0 

Total Funding -19,597.5 

 
 

2. The WIF Top-Slice revenue budget is set at £742,500 and supports the work of 
the Regional Bodies.  In addition, the budget includes amounts in respect of 
Programme Development & Support. 
 

3. Regular updates have been provided to Regional Cabinet throughout the year 
via the Quarterly Performance reporting mechanism.  As at Quarter 3 there was 
a projected under-spend of £286,123. Details of agreed budgets and final 
expenditure for 2018/19 are shown in Table 2. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

Table 2.  2018/19 WIF 3% Top-Slice – Quarter 4 Update 

  
2018/19 
Budget 

2018/19 
Outturn 

2018/19 
Variance 

  £ £ £ 

Regional Bodies       

Regional Transport Authority 52,193 46,020 -6,173 

Regional Skills Partnership 102,193 65,169 -37,024 

Regional Economic Growth Partnership 70,000 19,316 -50,684 

Regional Business Council 50,000 33,697 -16,303 

Sub-total 274,386 164,202 -110,184 

Programme Development & Support       

        

In-Principle Projects       

Digital Strategy 130,000 81,958 -48,042 

Metro Plus 0 1,634 1,634 

Housing Investment Fund 100,000 2,388 -97,612 

        

Programme Dev’ & Support (Un-allocated) 238,114 31,768 -206,346 

        

Sub-total 468,114 117,748 -350,366 

        

Investment Income  0 -110,943 -110,943 

        

Total 742,500 171,007 -571,493 

 
Regional Bodies: (-£110,184)  

4. The Regional Bodies element of the WIF Top-Slice budget amounts to £274,386 
and includes sums set aside to advance the work of the Regional Transport 
Authority, the Regional Skills Partnership (RSP), the Regional Economic Growth 
Partnership (REGP) and the Regional Business Council (RBC). 
 

5. There are 2 FTE posts funded from these budgets (1 FTE each relating to the 
Regional Transport Authority (underspend £4,522) and the Regional Skills 
Partnership (underspend £715). These underspends are mainly due to a delay 
in recruitment to the Regional Transport Authority post. 

 
6. As part of the RSP budget, £50,000 was allocated to Strategy Development.  

£13,446 of this budget has been used to fund the work of NESTA to inform the 
next steps of the Skills for the Future business case. 

 
7. In terms of the REGP budget, expenditure to date includes the commissioning of 

external support to establish a ‘Sectoral Analysis’ for the region.  This data will 
provide a baseline against which future performance can be measured and 
assessed, as well as supporting the Gateway Review process.  Put simply, the 
data will facilitate more effective decision making, through a better understanding 
of the region’s strengths and the opportunities which exist to make strategic 
interventions which are likely to have the greatest impact. This work is partly 
complete, with £15,000 spent in 2018/19 and the balance of the commission 
(£15,000) will be met from the 2019/20 allocation.  

 



 

 

8. The RBC’s Annual Business Plan was approved by Regional Cabinet at its 
meeting of the 17th December 2018. The expenditure for the year consists of the 
RBC’s contribution (£33,697) to the City Deal’s presence at MIPIM in March 
2019, resulting in an underspend of -£16,303 against the approved budget. 
 
Programme Development & Support Budget: (-£350,366) 

9. A total budget of £468,114 was approved across Programme Development & 
Support and is allocated between projects that had secured an ‘In-Principle’ 
approval (£230,00) and with the balance (£238,114) being available to support 
emerging projects and initiatives during the year.  
 

10. Work is ongoing on the Digital Strategy project with total spend in 2018/19 of 
£81,958. Of this, £79,000 was spent on business case development costs and 
the remaining budget will be carried forward to contribute towards further work 
planned for 2019/20.  The £100,000 allocation approved in respect of the 
Housing Fund project was largely not utilised in 2018/19 and the balance will be 
available in 2019/20 to continue the work. 

 
11. With regard to in year emerging projects and initiatives, a budget of £29,172 was 

approved to support a part-time secondment to lead the work on data analytics, 
economic forecasts and sectoral assessments.  The actual cost for this support 
amounted to £31,768 in 2018/19. 

 
Investment Income: (-£110,943) 

 
12. In line with the Accountable Body’s approved treasury management strategy for 

City Deal, balances held in respect of unspent HMT revenue funding has been 
invested, with net interest received during the year amounting to -£110,943. 

 
Qtr 4 WIF Top-Slice Summary 

 
13. In summary, a total of £117,748 was spent against the £468,114 budget 

approved for Programme Development & Support (including In-Principle 
projects), resulting in an under-spend of -£350,366.  Once the under-spend on 
Regional Bodies is factored in, coupled with the unbudgeted investment income 
of -£110,943, the total net underspend for the year amounts to -£571,493. 
 

14. As set in previous reports, the underspend reflects the reduced level of activity 
which has taken place during the due to the transition to the City Deal Office 
(restructure) and the development of the Investment & Intervention Framework, 
which is due to be considered by Regional Cabinet at their June meeting.      
 

15. The full value of this underspend is available to support the WIF Top-Slice in 
future years, subject always to observing any caps approved by Regional 
Cabinet from time to time and compliance with grant funding terms and 
conditions.  

 
 
 
 
 



 

 

2018/19 Approved Project Budgets 
 

16. The 2018/19 Annual Business Plan approval included budgets in respect of Year 
2 costs relating to the Compound Semi-Conductor Foundry Site project.  These 
were budgeted at £13.84 million, consisting of both project related expenditure 
and the ongoing cost of servicing the Special Purpose Vehicle (Project Delivery 
& Implementation budget).  An update against these budgets is outlined in Table 
3 below. 

 

Table 3: 2018/19 Approved Project Budgets 

  
2018/19 
Budget 

2018/19 
Outturn 

2018/19 
Variance 

  £’000 £’000 £’000 

CSC Foundry Site Funding 13,690 12,308 -1,382 

CSC Project Delivery & Implementation 150 150 0 

Total 13,840 12,458 -1,382 

 
 

17. At 31st March 2019, the majority (90.0%) of the budget has been released to 
Monmouthshire County Council as Lead Authority for the Compound Semi-
Conductor Foundry project based on the arrangements contained within the 
project funding letter and the supporting legal documentation.  These documents 
provide a maximum cap on the level of City Deal funding that can be made 
available to the project.  The balance of £1.38 million represents budget slippage 
to financial year 2019/20. 

 
 
2018/19 In Year Revenue and Capital Project Approvals  
 
18. The 2018-19 Annual Business Plan contained additional revenue (£1.000 million) 

and capital (£4.015 million) resources which were made available to provide 
Regional Cabinet with a level of flexibility to approve sums during the year.  This 
could be in respect of In-Principle and/or emerging projects that come forward 
as part of the Cardiff Capital Region’s ‘delivery pipeline’ and also meet the 
requirements of the Assurance Framework. 

19. Regional Cabinet were advised at Quarter 3, given the development of 
Investment & Intervention Framework referred to above, it was unlikely that any 
new commitments would crystallise in 2018/19, over and the approved Graduate 
Pilot Scheme.  Table 4 outlines the position in respect of In-Year Approvals.   

 

 

 

 

 

 



 

 

Table 4: 2018/19 In-Year Project Approvals 

  
Budget 

Qtr 4 
Outturn 

Variance 

£’000 £’000 £’000 

In Year (Revenue) Project Resources 
 
Graduate Pilot Scheme 
Unallocated 

 
 

31 
969 

 
 

7 
0 

 
 

-24 
-969 

Total Revenue Resources 1,000 7 -993 

    

In Year (Capital) Project Resources  4,015 0 -4,015 

 
 

20. The Graduate Pilot Scheme was approved by Regional Cabinet at its meeting 
on 17th December 2018 and has incurred costs of £7,034 during 2018/19.  Costs 
relate to some initial staffing resources and the setup of a bespoke website and 
are less than the £31,450 that had been estimated.  Any unspent budget will be 
made available in 2019/20 to ensure the pilot scheme is fully resourced as set-
out in the cabinet report.    

 



 

 
Name of the Officer completing the evaluation: 
 
Kellie Beirne 
 
 
Phone no: 07826 9219286 
E-mail: kellie.beirne@cardiff.gov.uk 
 

Please give a brief description of the aims of the proposal 

Setting out substantive performance and progress against the approved 

annual business plan for 2018/19. 

Proposal: Quarter 4 Performance  

 

Date Future Generations Evaluation form completed: 28 May 2019 

 

 

1. Does your proposal deliver any of the well-being goals below?  Please explain the impact (positive and negative) you expect, together 

with suggestions of how to mitigate negative impacts or better contribute to the goal.   

Well Being Goal Does the proposal contribute to this goal? 

Describe the positive and negative impacts. 

What actions have been/will be taken to 

mitigate any negative impacts or better 

contribute to positive impacts? 

A prosperous Wales 
Efficient use of resources, skilled, 
educated people, generates wealth, 
provides jobs 
 

Assessing progress with City Deal and the targets 

set around GVA, jobs and leverage – is our key 

means of securing greater prosperity. Reporting 

progress in this way contributes to a growing sense 

of self awareness. 

Proposals to improve progress against each of the 

projects currently in progress – are set out in the 

report. This report does not seek to simply report 

progress – but to address the actions needed to 

drive it. 

A resilient Wales 
Maintain and enhance biodiversity and 
ecosystems that support resilience and 
can adapt to change (e.g. climate 
change) 
 

References to submissions around the ‘Energy 

Revolution’ challenge fund are described in the 

report. Also recent submissions around EV and work 

to underpin the roll out of LEV. In addition, the 

development of the Metro Plus scheme is critical to 

embodying resilience and sustainability.  

This activity will be driven up in future. In addition as 

physical infrastructure schemes enter delivery – 

more comprehensive assessments will need to be 

carried out in full.  

Future Generations Assessment 
Evaluation  

(includes Equalities and Sustainability 
Impact Assessments) 



Well Being Goal Does the proposal contribute to this goal? 

Describe the positive and negative impacts. 

What actions have been/will be taken to 

mitigate any negative impacts or better 

contribute to positive impacts? 

A healthier Wales 
People’s physical and mental 
wellbeing is maximized and health 
impacts are understood 
 

A number of the interventions in train – Skills, 

Housing and Transport improvements seek to make 

a contribution to the way the region ‘works’, how it 

promotes opportunity and unlocks potential 

 

A Wales of cohesive communities 
Communities are attractive, viable, 
safe and well connected 
 

The place-shaping component of our City Deal is 

.set out in the report 

A greater contribution will be made to this by the 

aforementioned data capability, sectoral analysis 

and place assessments. 

A globally responsible Wales 
Taking account of impact on global 
well-being when considering local 
social, economic and environmental 
wellbeing 
 

Attending MIPIM, Wales in London week and CS 

Mantech to promote the CCR will see us play a 

stronger part in developing the economic wellbeing 

of our region and country, thus impacting social and 

community objectives. It will help make our country 

feel more connected and outward looking. 

Develop the legacy impact of the event, sustaining 

new connections, sharing great practice and 

potentially securing propositions and deals that 

support economic growth. 

A Wales of vibrant culture and 
thriving Welsh language 
Culture, heritage and Welsh language 
are promoted and protected.  People 
are encouraged to do sport, art and 
recreation 
 

Our City Deal is uniquely Welsh – but pitches 

towards being world leading in areas of competitive 

strength. This enables a strong reflection on our rich 

culture and heritage. 

 

A more equal Wales 
People can fulfil their potential no 
matter what their background or 
circumstances 
 

City Deal is about delivering as far as possible across 10 

LAs and a population of 1.5m people. It is about economic 

gains – but importantly how this will convert as tools for 

improving people’s lives. Some of the specific 

interventions around skills and housing – will seek to 

make a more direct contribution to equity of access and 

equal opportunity for all. New role around Inclusive 

Growth will make a contribution to this as well as work to 

support the Foundational Economy. 

The new Investment Framework is underpinned by 

criteria that focuses on economic inclusion – 

seeking to achieve shared prosperity and the 

spread of benefits across the region. 

 



 

 

 

2. How has your proposal embedded and prioritized the sustainable governance principles in its development? 

Sustainable Development 

Principle  

Does your proposal demonstrate you have met 

this principle?  If yes, describe how.  If not explain 

why. 

Are there any additional actions to be taken to 
mitigate any negative impacts or better 

contribute to positive impacts? 

Balancing short term 

need with long term 

and planning for the 

future 

The report describes performance in the round. It sets out short-

term interventions and balances these against the long-term 

delivery of major programmes. 

The plan has been iterated to reflect a more co-ordinated 
format. This is now followed up in the production of the 
Annual Business Plan 2019/20. 

Working together 

with other partners to 

deliver objectives  

A cornerstone of our process is the strength of partnership 

working. An update on governance is set out in the report. 

 

Involving those with 

an interest and 

seeking their views 

Communications and engagement remain a feature of our work. More needs to be done to develop engagement platforms 
– beyond formal partnerships – to reach communities, 
hard to reach groups and those who currently have a 
limited understanding of City Deal. Improving social 
media, web presence and marketing materials will 
increasingly make a contribution to this. 

Putting resources 

into preventing 

problems occurring 

or getting worse 

This is set out in the REGP work on the developing 

Regional Economic and Industrial Plan. 

This will be an increasing focus of scheme and 
programme delivery. 

Considering impact 

on all wellbeing 

goals together and 

on other bodies 

City Deal seeks to make a contribution on place and to improving 

the life chances of people in the region. 

 



 

3. Are your proposals going to affect any people or groups of people with protected characteristics?  Please explain the impact, the 

evidence you have used and any action you are taking below.  

Protected 
Characteristics  

Describe any positive impacts your 
proposal has on the protected 

characteristic 

Describe any negative impacts 
your proposal has on the 
protected characteristic 

What has been/will be done to 
mitigate any negative impacts 
or better contribute to positive 

impacts? 
 

Age The report is an overview of performance in all of 

the relevant aspects of projects, partnership, 

governance and investment. The protected 

characteristic assessments related to specific 

proposals will need to be drawn out in the 

relevant business cases and proposal 

documents.  

None arising at this time. As plans develop and unfold as 
discrete activities requiring decisions 
– impacts will be comprehensively 
assessed. 
 
As with this and all the categories 
below, as work continues on data 
development and data analysis, we 
will glean better insights into our 
employment base and working 
demographic profiles. 

Disability As above As above  

Gender 

reassignment 

As above As above  

Marriage or civil 

partnership 

As above As above  

Pregnancy or 

maternity 

As above   

Race As above   

Religion or Belief As above   



Protected 
Characteristics  

Describe any positive impacts your 
proposal has on the protected 

characteristic 

Describe any negative impacts 
your proposal has on the 
protected characteristic 

What has been/will be done to 
mitigate any negative impacts 
or better contribute to positive 

impacts? 
 

Sex As above  .  

Sexual Orientation As above   

 

Welsh Language 

As above Not at this time but the situation will be 
kept under review. 

 

 
4. Safeguarding & Corporate Parenting.  Are your proposals going to affect either of these responsibilities?   
 

 Describe any positive impacts your 
proposal has on safeguarding and 
corporate parenting 

Describe any negative impacts 
your proposal has on safeguarding 
and corporate parenting 

What will you do/ have you done 
to mitigate any negative impacts 
or better contribute to positive 
impacts? 

Safeguarding  Not directly relevant –however, building the 
future economy should have a profoundly 
positive impact on ability to safeguard the 
future of our residents 

  

Corporate Parenting  Not directly relevant – however building 
strength in the economy should create 
opportunities for all of the young people 
entrusted in our care 

  

 
5. What evidence and data has informed the development of your proposal? 
 



• Evidence and input contributed by theme leads 
• Outcomes of assessments such as audit reports 
• Delivery against targets set out in individual business cases/ approved project documentation  

 

6. SUMMARY:  As a result of completing this form, what are the main positive and negative impacts of your proposal, how have 
they informed/changed the development of the proposal so far and what will you be doing in future? 

 
The areas requiring attention and focus are set out and follow-up actions will be assessed and monitored ongoing through the quarterly reporting mechanism. . 

 

7. MONITORING: The impacts of this proposal will need to be monitored and reviewed. Please specify the date at which you will 

evaluate the impact, and where you will report the results of the review. 

 

The impacts of this proposal will be evaluated on:   
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